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POLREP *347 - ;
J" '*WONT COKE WORKS
1 lONT, MARION COUNTY, WV 26554
Ĉ t̂A REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. -SITUATION (FRIDAY, 08/18/95, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-d, TAT-2.
B. WEATHER ON SCENE: CLOUDY, HOT, AND HUMID WITH

TEMPS IN THE LOW 90'S.
C. AGENCY COSTS AS OF 08/18/95 CEILING ,

EPA (DIRECT) $ 143,rj3 $ 200,000
EPA (INDIRECT) 227,257 360,000
TAT ; 456,075 $00,000
ERCS 4,318,141 8,005,114
OTHER ,
UNALLOCATED 4,038,080

. . , < ; . $5,145,166 $13,203,194

D. OSC POWELL ON-SITE TO DfRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN . _ ':
A. ERCS CONTINUED T&D OF WASTEWATER, ONE TANKER

. TRUCKS ON-SITE THIS DATE, 1200 GALLONS OF
WASTEWATER TRANSPORTED OFF-SITE TO SUBURBAN RDF IN
GLENFORD, OHIO FOR TREATMENT.

'B. ERCS CONTINUED PREP OF AREA AROUND OX PONDS #1 AND
f2 FOR SLUDGE SOLIDIFICATION OPS.

C. ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. TAT OBTAINED THREE SETS OF WASTEWATER SAMPLES FOR

LABORATORY ANALYSIS OF NPDES AND TREATABILITY
PARAMETERS. SAMPLES WERE OBTAINED FROM DROP BOX
f2 (LEACHATE), A DEPTH SAMPLE OF WATER OBTAINED
FROM A SECTION OF 12" PVC PIPE PLACED INTO OX POND
/2, AND THE EFFLUENT FROM OX POND *2. THE SAMPLES
WERE PROPERLY PACKAGED AND SHIPPED TO THE
LABORATORY PROCURED BY ERCS (GP ENVIRONMENTAL
SERVICES, GAITHERSBURG, MD).

E. ERCS CONTINUED EROSION CONTROL MEASURES AT THE
SLOPES OF THE CONSOLIDATED NORTH LANDFILL.

F. ERCS BEGAN DECON OF FRAC TANK #2. TAT CONDUCTED
AIR MONITORING OF THE CONFINED SPACE PRIOR TO
ENTRY. NO READINGS ABOVE BACKGROUND WERE
OBSERVED., ^

III. FUTURE PLANS
A. ERCS TO COMPLETE DECON OF FRAC TANK #2.
B. TAT AWAITS THE FINAL RESULTS OF OXIDATION POND #2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL
REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE
STABILIZATION OF OXIDATION POND SLUDGES.

ARI 00593



C. ERCS TO CONTINUE DUST CONTROL MEASURES AND
CONTINUE SITE GRADING OPERATIONS TO IMPROVE
STORMWATER DRAINAGE.

D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA.

E. ERCS TO ARRANGE T&D OF SOLIDIFIED SLUDGES FROM OX
POND /I. POTENTIAL BIDDERS TO BE ON SITE DURING
THE WEEK OF AUGUST 20, 1995, PRIOR TO THE •
SUBMISSION OF BIDS.

F. ANALYTICAL DATA FROM WATER SAMPLES OBTAINED THIS
DATE TO BE FORWARDED TO REAC FOR USE IN
DETERMINING POTENTIAL TREATMENT OPTIONS.

G. ERCS TO CONDUCT SOLIDIFICATION OF OXIDATION POND
§1 SLUDGES.

H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
BY ERCS, TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE
DRAINAGE AREAS*• ^

I. ERCS TO MOBILIZE TWO ADDITIONAL LABORERS.
PERSONNEL TO BE ON SITE MONDAY, AUGUST 21, 1995.

EDWARD M. POWELL, OSC
U.S. EPA -f. REGION III
WHEELING, WV ,
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